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SECTION A - SUPPLEMENTAL INFORMATION

PROGRAM:  Family of Interim Armored Vehicles

1.  This Modification 21 to Delivery Order 0002 under Requirements Contract DAAE07-00-D-M051 is a supplemental agreement.

2.  Conditional Acceptance.  The purpose of this modification is to establish the parameters for conditional acceptance of four (4)

Infantry Carrier Vehicles (ICV) Contractor Serial Numbers ICV-0011, ICV-0012, ICV-0013, and ICV-0014.

3. Baseline Configuration.  The baseline configuration for the ICVs presented for acceptance not later than 28 February 2002 were

manufactured to the contractor's General Assembly ICV Part Number 10651420-011 (12479551), Dated 20 February 2002.

4.  Configuration Management.  The contract provisions of C.2.8, C.3.5 and, for any unique/new items developed under Delivery Order 0001

applicable to the ICV, C.5.5 are waived for the vehicles covered by this modification.  This waiver of the Configuration Management

requirements is conditioned on the following:

    a.  Software Licenses. The Contractor shall be responsible for acquiring the required production related software licenses for the

family of IAV vehicles and all ancillary equipment for all vehicles delivered. The term "ancillary support equipment" includes, but is

not limited to, training equipment, test equipment, and loader/verifiers and/or security devices, if applicable.  Any software changes

introduced unilaterally by the contractor shall be compatible with all previously produced vehicle or ancillary support equipment

configurations.

    b.  CR/ECOs.  Changes (Change Requests (CR), Engineering Change Orders (ECO), Waivers and Deviations) to the contractor's baseline

configuration referenced in paragraph 3 above may be made by the contractor, provided the changes meet the requirements of the contract,

the ICV Performance Specification, and any Interface Control Documents related to Government Furnished Material.

        1)  The contractor shall provide all contractor generated changes (CRs/ECOs) processed since the baseline configuration was

established.  The changes shall be provided for Government review in accordance with the contract requirements identified in C.2.6

Contractor Integrated Data Service (CIDS) and Integrated Data Environment (IDE). The Government shall be allowed to electronically

access the Contractor's Change Management data process.   If an automatic notification process and Government access are not automated

and functional by 15 March 2002, then the changes shall be provided and reviewed in meeting/conference forum to be agreed to by the

parties.

        2)  The parties will create a joint team to review and establish a contractually compliant Joint Contractor-Government

Configuration Management (CM) Process.  The team will convene and initiate their review the week of 4 March 2002.  The parties begin by

reading the current contract requirements line by line (all of Section C) in a joint CM meeting.  They will map (step by step) the

contractually required CM process, milestones and work flow/approval process.  The team will brief the Procuring Contracting Officer

(PCO) on their findings NLT 15 March 2002.  They will then map the contractor's current process and analyze any disconnects between the

contractual requirements and their standard practices and provide a corrective action plan identifying the steps they will implement to

bring their process into full contractual compliance.  They will brief the PCO on the results/findings NLT 29 March 2002.

        3)  Delivery Team Meetings.  The parties shall participate in joint contractor-Government Delivery Team Meetings formatted to

coordinate the resolution of production, performance, and vehicle configuration issues.  The PCO will designate a Government

representative to coordinate with the contractor for a weekly meeting. The contractor shall identify a mutually agreeable time, date and

meeting format.

5.  The contract provisions of C.3.10 are waived for the vehicles covered by this modification subject to the following conditions:

    a.  The contractor complies with requirements covered by previous modifications to correct and retrofit any cadmium or  Hexavalent

Chromium coated or treated parts in the vehicles covered by this modification. (Reference contractor waivers W-BCT-0002, W-BCT-0004, and

W-BCT-0005 R1).

    b.  The contractor provides a list of cadmium and hexavalent chromium treated parts specific to each of the vehicles accepted

herein.  The lists will be included in the contract file and will be used for corrective action tracking until all parts have been

cleaned up and retrofitted or identified/supported as parts without any technically acceptable alternatives.

6.  The contractor has an affirmative obligation to provide notice to the Government of any failures, defects (excluding minor defects)

or deficiencies in parts, components or assemblies provisionally released.  The contractor shall promptly notify the Government of any

failure, defect, or deficiency noted during contractor testing. The contractor assumes total responsibility to timely correct any

failures to meet the contract requirements. For vehicles accepted but not yet shipped, the contractor shall correct the

hardware/software by removal of deficient components and reinstallation of approved hardware/software. If the vehicle has been shipped,

correction/reinstallation of the hardware/software shall be at Government direction. In the event, the Government elects to make its own
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correction/installation of any deficiencies after delivery/shipment, it shall be entitled to an equitable adjustment of the contract

prices.

7.  The Government will use the conditionally accepted Final Inspection Record (FIR), Revision A1, dated 18 Jan 02, to inspect the ICVs

delivered in February 2002.

8.  Pursuant to the FIR identified in paragraph 7 above, the subject ICVs will be conditionally accepted.   These vehicles will be

conditionally accepted until all terms of acceptance, including but not limited to those listed in this modification, are fulfilled.

This conditional acceptance shall not relieve the Contractor from complying with all requirements of the terms and conditions of the

contract.

    a. Hardware/Parts Shortages.  The parts and hardware shortages for each vehicle are identified in Attachment A which is incorporated

into this modification by reference.  The parts and hardware shortages shall be installed on the vehicles, at a location specified by

the Government. The installation is subject to Government inspection and acceptance.  This condition will be met upon Government

verification that the installation has been satisfactorily accomplished.

    b.  Contractor Waivers to the Contractor's Baseline Configuration.  The Government conditionally accepts vehicles pending

resolution/correction of the following Contractor waivers to the ICV Configuration Baseline and/or Performance Specification

requirements identified herein:

        1)  The Alternator failure indicator.  (Reference Contractor Waiver W-BCT-0007 R2)

        2)  The Power Pack Interface (PPI) software/hardware issues. (Reference Contractor Waiver W-BCT-0008 R2)

        3)  The Climate Control Unit (CCU) power moding issues. (Reference Contractor Waiver W-BCT-0009 R2)

        4)  The Gauge Cluster Unit (GCU) intermittent lock-up software moding issue.  (Reference Contractor Waiver W-BCT-0010 R2)

        5)  The ICV General Assembly - Waiver Attachment A addresses the open issues and Waiver Attachment B addresses the retrofit

plan.  (Reference Contractor Waivers W-BCT/ICV-0011, W-BCT/ICV-0012, W-BCT/ICV-0013, and W-BCT/ICV-0014)

        6)  Waiver to Performance Specification Paragraph 3.1.1.10.3.1 entitled "Exterior Lighting".  (Reference Contractor Waiver W-BCT-

0021)

    c.  Execution of the retrofit plan per the steps, procedures and schedule identified in Attachment B which is incorporated into this

modification by reference.

     d.  The Remote Weapon Station (RWS).  The parties previously agreed to separately ship one RWS to Aberdeen Proving Ground (APG) and

to marry it with one of the first ICVs delivered to that location.  Therefore, one (1) ICV (Contractor Serial Number ICV-0012) will not

have an RWS installed at the time of inspection/acceptance.  The remaining three (3) ICVs will not have a qualified RWS installed at the

time of inspection/acceptance.  The contractor shall bring three (3) RWS' to a fully compliant production configuration.

9.  The parties agree to reduce the unit price of each of the four (4) vehicles presented for acceptance in February 2002 by $108,198

prior to liquidation of progress payments) pending mutual resolution of warranty and related provisions, and production verification

test provisions.  The parties agree to resolve any open Performance Specification issues, revise/clarify the specification, and address

open compliance elements under discussion.

10. The Government will withhold $162,684 per vehicle (after the liquidation of progress payments) for all of the items addressed above

in Paragraph 8 of this modification.

11.  Shipping instructions applicable to this conditional acceptance are provided in Section B of this modification.  Subsequent to

vehicle inspection/acceptance, the vehicles shall be shipped in place.  While the vehicles are shipped in place, the contractor may have

access to the vehicles to install some of the hardware/parts shortages addressed in Paragraphs 8a and 8c above.  The installation is

subject to Government inspection and acceptance.  The shipment of the vehicles shall occur no later than 8 March 2002.

12.  As a result of this modification, the total price of Delivery Order 0002 is reduced by $432,792.  Except as specifically stated

above, all other terms and conditions of Delivery Order 0002 remain unchanged and in full force and effect.  This modification does not

add terms to the base contract.

                                               *** END OF NARRATIVE A 022 ***
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             SECTION B - SUPPLIES OR SERVICES AND PRICES/COSTS

0001AA        PRODUCTION QUANTITY                                        138         EA   $ 1,417,771.000  $    195,652,398.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8575

              NOUN: INFANTRY CARRIER VEHICLE

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

              PRON: X11GX001X1    PRON AMD: 13    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530320H001  Y00000    M                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 002               15           31-MAR-2002

                 003               23           30-APR-2002

                 004               21           31-MAY-2002

                 005               16           30-JUN-2002

                 006               21           31-JUL-2002

                 007               19           31-AUG-2002

                 008               15           30-SEP-2002

                 009               8            31-OCT-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (Y00000)   SHIPPING INSTRUCTIONS FOR CONSIGNEE

                         (SHIP-TO) WILL BE FURNISHED PRIOR

                         TO THE SCHEDULED DELIVERY DATE FOR

                         ITEMS REQUIRED UNDER THIS

                         REQUISITION.

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               002  DELETED

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81C5M)   PR USA ABERDEEN TEST CTR

                         BLDG 358 COLLERAN ROAD
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                         ABERDEEN PROV GND     MD 21005-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

0001AC        PRODUCTION QUANTITY                                         1          EA   $ 1,309,573.000  $      1,309,573.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8575

              NOUN: INFANTRY CARRIER VEHICLE

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

              PRON: X11GX001X1    PRON AMD: 13    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               003  DELETED

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81C5M)   PR USA ABERDEEN TEST CTR

                         BLDG 358 COLLERAN ROAD

                         ABERDEEN PROV GND     MD 21005-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               005  W56HZV2058Z031A W61HZF    M     W04XAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          HD1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            11-MAR-2002

              FOB POINT: Destination

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W61HZF)   SR W04X USA YUMA PROVING GROUND SRA

                         BLDG 2710 SANCHEZ STREET

                         YUMA                  AZ 85365-9113

              MARK FOR:  MARK FOR:  W04XAA
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                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

EXCEPTION DATA: Serial No. ICV-013 to be shipped

SHIP THRU: Transportation Officer

Aberdeen Test Center

Bldg 358 Colleran Road

Aberdeen Proving Ground, MD 21005-5001

MARK FOR: JOHN HERSEY, CML 410-278-2461

UPON COMPLETION OF ATC TESTS SHIP TO:

Transportation Officer

BLDG 2710 Sanchez Street

Yuma, AZ 85365-9113

SUPPL ADD: W61HZF

                              (End of narrative F001)

0001AD        PRODUCTION QUANTITY                                         2          EA   $ 1,309,573.000  $      2,619,146.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8575

              NOUN: INFANTRY CARRIER VEHICLE

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

              PRON: X11GX001X1    PRON AMD: 13    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               004  W56HZV2058Z031  W81C5M    M     W4QUAA     1

                        PROJ CD     BRK BLK PT                        _______     __________

                          HD1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               2            28-FEB-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81C5M)   PR USA ABERDEEN TEST CTR

                         BLDG 358 COLLERAN ROAD

                         ABERDEEN PROV GND     MD 21005-5001

              MARK FOR:  MARK FOR:  W4QUAA
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                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

                 EXCEPTION DATA: Serial Nos ICV-011 and ICV-012

                 to be shipped to ATC.

MARK FOR:  John Hersey, CML 410-278-2461,

Project Code HD1

                              (End of narrative F001)

0001AE        PRODUCTION QUANTITY                                         1          EA   $ 1,309,573.000  $      1,309,573.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8575

              NOUN: INFANTRY CARRIER VEHICLE

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

              PRON: X11GX001X1    PRON AMD: 13    ACRN: AA

              AMS CD: 311071

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               006  W56HZV2058Z031B C1GPTT    M                1

                        PROJ CD     BRK BLK PT                        _______     __________

                          HD1

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            02-FEB-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (C1GPTT)   XR NEW MEXICO TECHNOLOGY GROUP LLC

                         BLDG 55350 ARIZONA ST

                         FORT HUACHUCA         AZ 85613-0001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002

EXCEPTION DATA: Serial No. ICV-014 to be shipped.

SHIP THRU: Transportation Officer

Aberdeen Test Center

Bldg 358 Colleran Road

Aberdeen Proving Ground, MD 21005-5001

MARK FOR: John Hersey, CML 410-278-2461

UPON COMPLETION OF ATC TESTS SHIP TO:

Transportation Officer

New Mexico Technology Group

Bldg 55350, Arizona St

Fort Huachuca, AZ 85613-0001
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MARK FOR: Johnny Douglas, EMI/TEMPEST SECTION

CML: 520-533-5819

                              (End of narrative F001)

0002AA        PRODUCTION QUANTITY                                         1          EA   $ 1,417,771.000  $      1,417,771.00              ___________________                                                          ______________   _________________

              NSN: 2320-01-481-8575

              NOUN: INFANTRY CARRIER VEHICLE

              FSCM: 19207

              PART NR: 12479551

              SECURITY CLASS: Unclassified

              PRON: X112C005X1    PRON AMD: 08    ACRN: AB

              AMS CD: 643653

              Packaging and Marking              _____________________

              Inspection and Acceptance              _________________________

              INSPECTION: Origin     ACCEPTANCE: Origin

              Deliveries or Performance              _________________________

              DOC                   SUPPL

              REL CD    MILSTRIP    ADDR   SIG CD  MARK FOR  TP CD              ______    ________    ______ ______  ________  _____

               001  W909530326H010  W81C5M    J                2

                        PROJ CD     BRK BLK PT                        _______     __________

                          009

              DEL REL CD        QUANTITY         DEL DATE              __________     ______________     ___________

                 001               1            31-MAR-2002

              FOB POINT: Origin

              SHIP TO: PARCEL POST ADDRESS                       ___________________

              (W81C5M)   PR USA ABERDEEN TEST CTR

                         BLDG 358 COLLERAN ROAD

                         ABERDEEN PROV GND     MD 21005-5001

                         CONTRACT/DELIVERY ORDER NUMBER                         ______________________________

                              DAAE07-00-D-M051/0002
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SECTION G - CONTRACT ADMINISTRATION DATA

LINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVELINE    PRON/                       OBLG STAT/                             INCREASE/DECREASE                      CUMULATIVE

ITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNTITEM    AMS CD                ACRN  JOB ORD NO           PRIOR AMOUNT            AMOUNT                             AMOUNT_____   ______                ____  ___________          ____________      __________________                     ________________   ______                ____  ___________          ____________      __________________                     ___________

0001AA  X11GX001X1             AA       1        $     199,905,711.00  $      -4,253,313.00            $     195,652,398.00

        311071                        1GXP01

0001AC  X11GX001X1             AA       1        $       1,417,771.00  $        -108,198.00            $       1,309,573.00

        311071                        1GXP01

0001AD  X11GX001X1             AA       1        $               0.00  $       2,619,146.00            $       2,619,146.00

        311071                        1GXP01

0001AE  X11GX001X1             AA       1        $               0.00  $       1,309,573.00            $       1,309,573.00

        311071                        1GXP01

                                                                           _________________

                                                         NET CHANGE    $        -432,792.00

SERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASESERVICE        NET CHANGE                                                              ACCOUNTING          INCREASE/DECREASE

 NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT NAME           BY ACRN        ACCOUNTING CLASSIFICATION                               STATION                  AMOUNT________       ___________     _________________________                               ___________         __________________________       ___________     _________________________                               ___________         __________________

Army                 AA        21   12033000015R5R07P31107131E9  S20113                W56HZV           $        -432,792.00                                                                                                          __________________

                                                                                          NET CHANGE    $        -432,792.00

                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE                                   PRIOR AMOUNT                  INCREASE/DECREASE                 CUMULATIVE

                                     OF AWARD                         AMOUNT                        OBLIG AMT                                     OF AWARD                         AMOUNT                        OBLIG AMT                                   _____________                 __________________                ___________                                   _____________                 __________________                ___________

NET CHANGE FOR AWARD:    $     702,365,704.00              $        -432,792.00              $     701,932,912.00
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